

Project schedule for PvZ

№	Milestone name and description	Deadline date	Artifacts
1	Initiation	September 24, 2025	Team, vision
2	Requirements Analysis	October 16, 2025	SRS, GIT, Task board, project schedule, presentation of software product requirements
3	The first stages of Soft- and Hardware parts	November 30, 2025	Create DataBase Prototype of a web application, the first job of analytics Configuring LoRa and working with the microcontroller
4	Risk management	December 19, 2025	Presentation, proof of concept demonstration Mesh-network prototype
5	Analysis and design	February 27, 2025	SAD, test plan
6	MVP	March 27, 2025	MVP (Sensor-devices, Hub, MQTT-broker, server, DB, web-app) Demonstration MVP
7	Project improvements	April 30, 2025	Implementation of additional functionality
8	Completion of the project	May 29, 2025	Final presentation and demonstration List of project artifacts